
Stipula
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Evidence of 
Completion

5b NATIVE HAWAIIAN 
CULTURAL 
OUTREACH AND 
EDUCATION

NATIVE HAWAIIAN CULTURAL OUTREACH AND EDUCATION.  The 
HDOT and the University of Hawaii at Hilo (UHH) have entered into a 
Memorandum of Understanding (MOU) to provide cultural programs 
and education to support Native Hawaiian Studies (See Attachment 4, 
UHH MOU, 2019).  The FHWA and HDOT shall ensure that the MOU 
between HDOT and UHH to provide cultural programs is fully 
implemented over the duration of the MOU.  The MOU includes the 
Kohala Center, as requested by Makani Hou, to help facilitate the 
contract and to provide a mechanism to better include local 
representation.  UHH will provide annual reports documenting the 
activities of the past calendar year.  HDOT will make the reports 
available to all consulting parties.  If any activities were not 
accomplished, UHH will so note, including reasons goals were not met.   
HDOT and the CPs shall consult with UH on alternative timeframes and 
means to meet the goals of this stipulation if the activities could not be 
accomplished.  FHWA will continue to report annual progress of 
Stipulation 5.B as required in Stipulation 19- MONITORING AND 
REPORTING of the 2015 MOA.  By March 31, 2021, the HDOT and the 
UHH shall provide a timeline for the delivery of the first year of the five 
project areas of the MOU.  The timeline will be distributed to consulting 
parties.  Future timelines will be developed by UHH and HDOT annually 
to accommodate any need changes to tasks or schedule.

HDOT/UH Hilo 10/1/24 12/2016
 HDOT in 

consultation 
with UH-Hilo to 
discuss action 

plan

4/7/17
Makani Hou 

expressed on 
interest in 

whether TKC  or 
others may be 
interested and 

have the 
capacity to 
implement 

some of the 
outreach and 
educational 

programs. If so, 
there may be a 

possibility of 
TKC being a 
subcontractor 
under UHH. 

HDOT will await 
the results of 

the discussions

4/26/17
 MOU 

distributed and 
posted on 
share site

9/2017 HDOT 
met with UH 
Hilo and the 

Kohala Center-  
The Kohala 

Center and UH 
Hilo will 

collaborate to 
fulfil the MOU 
stipulations

HDOT and UH 
Hilo have 

agreed to terms 
for partial 

funding of the 
project. 

Currently 
working on the 

transfer of funds

HDOT met with 
the Kohala 

Center and UH 
Hilo to 

continue 
collaborating 
on the MOU 
stipulations.

Draft MOU 
Amendment 

sent to UH by 
HDOT

Revised MOU 
including 

additional funds 
and the Kohala 

Center has 
been reviewed 

by attorney 
general and UH. 

Language is 
being finalized 

and funding 
being secured.

7/28/19 Per 
Makani Hou 
request, Don 

Smith 
distributed draft 
MOU to CPs via 

email and 
requested 

comments to 
the MOU by 
8/23/19. No 
comments 
received

7/23/2019 UH 
signed revised 

MOU

9/2019 HDOT 
signed MOU

12/3/19 UHH 
met with 

Makani Hou 
to discuss 
scope of 

MOU

CONTINUED 
BELOW

5b NATIVE HAWAIIAN 
CULTURAL 
OUTREACH AND 
EDUCATION 
(CONTINUED FROM 
ABOVE)

03/10/20 
Received UHH 

budget.

06/12/20
HDOT 

submitted Task 
Agreement to 

UHH for 
execution.

06/30/2020 
HDOT/UHH 

executed task 
agreement. 
HDOT is in 
process of 
issuing a 
Purchase 

Order for the 
Task 

Agreement.

07/28/20
HDOT 

approved UHH 
Purchase 

Order;  
Effective Date 

of NTP is 
07/01/20.

11/6/2020
Kick-Off 

Meeting was 
held with CPs.

2/2/21 Final 
notes from 
11/6/2020 
meeting 

distributed by 
HDOT to CPs.

3/31/21 
Timeline for 

delivery of the 
first year of the 

five project 
areas of the 

MOU per 
Amendment 2 
distributed by 
HDOT to CPs.

6/23/21
The UHH hired 

a Project 
Manager and 

graduate 
students for the 

oral history 
project and work 
on the Barerra 

collection.
The subaward 
with the Kohala 
Center is being 
finalized  and 
anticipated for 

July 2021.

7/30/21
UHH submitted 
its first Annual 

Report to HDOT 
for review.

9/26/21
HDOT posted 

the UHH annual 
report to the 

HDOT Website; 
on 9/28/21,Harry 
Takiue emailed 
the  report and 
website link to 

CPs.

1/2/22 Project 
Manager has 

left UH 3/29/22 
Project 

manager 
position is at 

RCUH to 
advertise. 

6/30/22 UH is 
in the process 

of hiring a 
new project 
manager

11 INTERPRETIVE 
SIGNS

INTERPRETIVE SIGN(S). The HDOT shall fund the NPS to research, 
design, and produce mutually agreed upon interpretive signs in 
consultation with NHOs relating to the history of the trails identified in 
the Queen Kaʻahumanu Highway Widening, Phase 2 Kealakehe 
Parkway to Keʻāhole Airport Road Project ROW near the Kaloko-
Honokōhau National Historic Park. The NPS will install these signs 
within the boundaries of the Kaloko-Honokōhau National Historic Park 
and will also consult with NHOs on location.

HDOT/NPS MOA between 
NPS, FHWA 
and HDOT for 
interpretive 
signs expires 
5/2/22

2/10/17 
Consultation 

with NPS

4/2017
Consultation 

with NPS

9/2017 The 
NPS proposed 
to FHWA and 
HDOT that the 
NPS Harper's 
Ferry Group 

design, 
manufacture 

and install 
sign(s). FHWA 
and HDOT are 

agreeable

11/2017 NPS 
staff at Kaloko-

Honokohau 
(KAHO) in 

discussions 
with Harper’s 

Ferry group on 
concepts for 
interpretive 

panel(s) for the 
visitor center.

3/13/2018 
Concept 

proposed by 
NPS approved 

by 
HDOT/FHWA. 

Signs to be 
located at visitor 

center

6/20/2018        
NPS and 

FHWA met to 
discuss details 
of agreement 
for designing 

and 
manufacturing 
signs and fund 

transfer 

9/30/2018 
FHWA drafted 
MOA for NPS 

to design, 
manufacture 
and install 
interpretive 

signs. 
Currently 

under 
legal/NPS/HD

OT review

11/2/2018 Legal 
review by NPS 

complete

5/2/19 MOA 
executed for 

NPS to design, 
manufacture 
and install 

interpretive sign

7/2019 Fund 
transfer per 

MOA

8/2/2019 
Harper's Ferry 

designers 
performed first 

site visit 

11/2019 NPS 
is working 
with NPS 

regional office 
to transfer 
funds to  
Kaloko-

Honokōhau 
National 
Historical 

Park

3/6/2020 KAHO 
staff and Makani 

Hou met to 
consult on 

interpretive sign 
concepts

CONTINUED 
BELOW

11 INTERPRETIVE 
SIGNS
(CONTINUED FROM 
ABOVE)

HDOT/NPS 5/2/2024 9/17/2020 
KAHO staff, 
ALKA staff, 

and NHOs met 
regarding 

possibility of 
silhouette 

signs in KAHO 
park

9/17/2020 
KAHO staff, 

ALKA staff, and 
NHOs met 
regarding 

possibility of 
silhouette signs 
in KAHO park

11/12/2020 
NPS Harper's 
Ferry group 
completed 

Design 
Exploration 
Summary

2/11/2021
 On site 

meeting held 
with CPs 
regarding 

interpretive 
signs

4/21/21 FHWA 
distributed 

Amendment to 
FHWA/NPS/HD

OT MOA for 
interpretive 

signs extending 
MOA to CPs for 
comments due 

5/5/21. No 
comments 
received

5/11/21 
Amendment to 
MOA Executed 
until November 

2, 2024

6/1/2021 
Meeting notes 
distributed via 

email by HDOT

8/31/21
NPS initiated 
Section 106  

consultation with 
their consulting 
parties for the 
installation of 
signs along 

trails within the 
Kaloko-

Honokohau 
National Historic 

Park

3/5/22 Meeting 
was held to go 

over sign 
design on site.

7/1/22 Keola with 
NPS emailed 

draft schematic 
and cost 

estimate for 
silhouette sign 
project. Draft 

schematic 
included with 
2nd quarter 

report. 
Comments are 

due 7/25/22

19 MONITORING AND 
REPORTING

Provide summary report at the end of each calendar year FHWA 2/24/2017
2016 Annual 

Report

4/28/2017
 2015 Annual 

Report

1/2/2018 
 2017 Annual 

Report

1/2/2019 
2018 Annual 

Report sent out

1/8/2020
2019 Annual 

Report 
distributed via 

email

2/8/2020 
Paper copy of 
2019 Annual 

Report 
available at 

meeting

1/8/2021 
2020 Annual 

Report 
provided to 

CPs via email 
by FHWA

1/6/2022 2021 
Annual Report 

provided to CPs 
via email by 

FHWA

STIPULATIONS REQUIRING COMPLETION

Queen Ka'ahumanu Highway Intersection Impovements for the Kaloko-Honokohau National Park and the Queen Ka'ahumanu Highway Widening, Kailua to Ke'ahole
Section 106 Mitigation Status - 2022  2nd Quarter

Activities 
Blue Highlight=Activities this Quarter 

Yellow Highlight=Activities not Complete (Anticipated Date for Task Completion)
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Queen Ka'ahumanu Highway Intersection Impovements for the Kaloko-Honokohau National Park and the Queen Ka'ahumanu Highway Widening, Kailua to Ke'ahole
Section 106 Mitigation Status - 2022  2nd Quarter

Activities 
Blue Highlight=Activities this Quarter 

Yellow Highlight=Activities not Complete (Anticipated Date for Task Completion)
27 A. PRESERVATION 

PLAN FOR 2,500 
FEET OF THE 
MAMALAHOA TRAIL

HDOT Shall identify trail, create 30' wide buffers, consult with NHOs 
and CPs, and in consultation with CPs create a preservation plan. 
Preservation plan will include synthesis of available documentation, 
archeological documentation, vegetation clearing plan, maintenance 
plan, paved parking lot, interpretation of the site, plan for permanent 
markers, preservation provisions for portion of Mamalahoa Trail near 
park andtrance and for the Road to the Sea and document their current 
conditions, and include a report on the buffer breaches and note that 
the buffers for SIHP #’s 50-10-27-19947, -28783 and -28811 will 
remain the same.  

HDOT 3/17/2026 3/30/2021 
HDOT is 

determining 
the best 

contracting 
mechanism to 

hire a 
consultant for 

the effort.

4/23/21
HDOT 

consulted with 
Na Ala Hele 

and confirmed 
selection of 

Honua 
Consulting

6/14/21
HDOT Issued  

Notice to 
Proceed to 

Honua 
Consulting

6/18/21
HDOT Informed 

Consulting 
Parties of 

Honua 
Selection

6/20/21 emailed  
record of 

consultation 
with Na Ala 

Hele

8/12/21 
Makani Hou 
requested 

copy of Honua 
contract-HDOT 
sent requested 
document via 

email.

11/6/2021 
Kickoff 

meeting held 
with CPs. Draft 

meeting 
minutes 

distributed 
11/11 and 

12/9/21 final 
meeting 
minutes 
emailed.

11/11/21 Draft 
vegitation 

removal plan 
distributed to 

CPs to 
comment and 
submitted to 
SHPD via 
HICRIS. 

Comments were 
received from 

Na Ala Hele and 
Makani Hou. 

12/9/21 
Vegetation 

removal plan 
finalized

12/12/21 
meeting held on 

site with CPs 
before crews 

began clearing 
and 

documenting trail 
the week of 

12/13/21

2/26/22 Meeting 
held with CPs to 
provide update 
on status of trail 
clearing,  kick 
off for vision of 
preservation 

plan, and 
request 

additional 
parties to invite 
to consultation

3/28/22 
Vegetation 
removal for 

trail is 
complete and 
archeological 
field work is 
complete

3/29/22 
Responses to 
the invite to 

additional NHOs 
to participate in 
the consultation 

for the trail 
preservation 
include Aha 

Moku (Charlie 
Young), Royal 

Order of 
Kamehameha, 
Kona Chapter 

(Russell Paio); E 
Mau na Alahele 

(Deborah 
Chang)

CONTINUED 
BELOW

27 A. PRESERVATION 
PLAN FOR 2,500 
FEET OF THE 
MAMALAHOA TRAIL 
(CONTINUED FROM 
ABOVE)

HDOT 3/17/2026 4/28/2022 
Meeting Held 

with CPs 
archeology 

report contents 
were 

previewed, 
maintenance 

plan discussed 
and parking lot 

discussed. 
Vegitation 

portion of plan 
complete and 

arch 
documentation 

field portion 
complete

5/26/22 Meeting 
notes from 

2/26/22 meeting 
distributed

Next meeting 
with CPs in 

July will focus 
on context 

study findings. 
Poll sent out 

by Honua 
7/8/22 to pick 

a date. 
Options are 

7/23 9-10:30, 
7/26 or 7/28 5-

6:30

27 B. PRESERVATION 
PLAN SUBMITTALS 
TO SHPD

1.      HDOT shall submit the pre-final PP to SHPD for their review and 
comment.  SHPD shall have 30 calendar days to provide comment 
unless SHPD requests more time in writing, including e-mail. 
2.      HDOT will address all SHPD comments received within 30 
calendar days and submit a final PP for SHPD’s written concurrence.  
SHPD shall respond within 30 calendar days unless it requests 
additional time in writing.  If SHPD does not respond within the agreed 
upon period, the HDOT may assume SHPD’s acceptance of the PP. 

HDOT 3/17/2026

27 C. PRESERVE 2,500 
FEET OF THE 
MAMALAHOA TRAIL

Once HDOT receives SHPD’s acceptance of the PP, HDOT will 
implement the PP provisions for preserving the 2,500-foot section of 
the Māmalahoa Trail and the portion of the Māmalahoa Trail (SIHP #50-
10-27-00002) near the park entrance and for the Road to the Sea, also 
known as Trail to Kohanaiki, (SIHP #50-10-27-10714). 

HDOT 3/17/2026

27 D. TRANSFER TRAIL 
TO DLNR NA ALA 
HELE

D. The section of the Māmalahoa Trail discussed above is considered a 
public Trail under the Highways Act of 1892.  As such, it is already 
under the jurisdiction of the State of Hawaii Board of Land and Natural 
Resources (BLNR).  At such time when it is feasible for both parties, 
HDOT shall formally transfer the trail, including responsibility for 
compliance with the PP, parking, any structures erected to interpret the 
trail and any related documentation to the Department of Land and 
Natural Resources (DLNR) Na Ala Hele Program. A metes and bounds 
survey of the trail, buffers, and any appurtenant structures (including 
parking) will be done and recorded with the Bureau of Conveyances as 
a part of the transfer to Na Ala Hele, along with a copy of the PP.

HDOT/DLNR n/a

1 ON SITE POINT OF 
CONTACT

The FHWA in coordination with the HDOT shall designate an on-site 
point of contact (POC) and provide electronic copies of documents 
upon request by any consulting party to this MOA.  Consulting parties to 
this MOA shall identify a POC for their respective organizations and 
transmit contact information to the FHWA and HDOT who shall 
maintain a current POC list.

HDOT 4/8/2017
Email sent with 
current POC's 
requesting all 

parties 
respond with 
any updates. 

4/28/2017 
Updates 

incorporated

1/2/2018 
Current POC's 
distributed in 
annual report

12/2018
'POC is now 
Don Smith.

9/5/19 FHWA 
requested via 

email any 
updates to POC 
list. HDOT POC 

is now Harry 
Takiue

1/6/19 
Updated POC 
distributed in 
annual report

STIPULATIONS COMPLETE
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Queen Ka'ahumanu Highway Intersection Impovements for the Kaloko-Honokohau National Park and the Queen Ka'ahumanu Highway Widening, Kailua to Ke'ahole
Section 106 Mitigation Status - 2022  2nd Quarter

Activities 
Blue Highlight=Activities this Quarter 

Yellow Highlight=Activities not Complete (Anticipated Date for Task Completion)
2 AREA OF 

POTENTIAL EFFECT 
(APE)

AREA OF POTENTIAL EFFECT. The Area of Potential Effect (APE) for 
the Queen Kaʻahumanu Highway Widening, Phase 2 Kealakehe 
Parkway to Keʻāhole Airport Road Project (Attachment 1) includes the 
following:
a. The 300-foot Right-of-Way (ROW) of the Queen Kaʻahumanu 
Highway;
b.The Honokōhau Settlement National Historic Landmark;
c.The Kaloko-Honokōhau National Historic Park;
d.Trails that are immediately adjacent to and traverse the Queen 
Kaʻahumanu Highway Widening, Phase 2 Kealakehe Parkway to 
Keʻāhole Airport Road project area that have been identified as 
significant to the Ala Kahakai National Historic Trail corridor 
(Attachment 2 of 2015 MOA), including the Māmalahoa Trail
e.All improved intersections and stub-outs [A-F1, F2, G, I, J, K, and L];
f.Staging Areas (portions of areas C and K); and
g.Construction Office (Area H)

During investigation of site 
breaches which occurred in 
Summer 2016, it was 
determined the APE did not 
include work on side roads, 
outside the 300-ft. HDOT 
ROW. 

HDOT 1/6/2017 
SHPD 

approves 
expanded APE

3/9/2017
SHPD approval 
of supplemental 

AIS for 
expanded APE

5/5/2017 
 Site Visit with 

Native 
Hawaiian 

Organizations(
NHOs) to 
expanded 

APE.

5/19/2017
Deadline for 

comments -No 
comments 
received

8/3/2017 FHWA 
issued 

Notification of 
Adverse Effect 
for Damaged 
Sites which 

included 
expanded APE

3/12/2020 
Amendment 1 
incorporates 

expanded APE 
with revised 

maps per CP 
request.

SHPD Concurred with 
expanded APE January 6, 

2017                                                                  
Log No. 2016.02942                                              
Doc. No. 1701SL01

Amendment 1 incorporates 
expanded APE

3 PROFESSIONAL 
STANDARDS

The HDOT shall ensure that all work carried out and documents 
prepared under this MOA are consistent with the recommendations of 
the August 2012 AIS and professional standards and guidelines. Work 
shall be carried out by person or persons meeting the professionals 
qualification for archeology.
The HDOT shall provide, upon request, the documents identified in this 
MOA.

Cultural Surveys Hawaii is 
performing all work pertaining 
to the identification and 
treatment of archeological 
resources. The President, 
Principal of Firm, Dr. Hallett 
Hammatt, meets the 
professional qualification 
requirements.

HDOT Cultural Surveys Hawaii is 
performing all work 
pertaining to the 
identification and treatment 
of archeological resources. 
The President, Principal of 
Firm, Dr. Hallett Hammatt, 
meets the professional 
qualification requirements.

4 ARCHAEOLOGICAL 
PRESERVATION 
AND MITIGATION 
PLAN

ARCHAEOLOGICAL PRESERVATION AND MITIGATION PLAN 
(APMP, APRIL 2014),  DATA RECOVERY AND PRESERVATION 
PLAN (DRPP, OCTOBER 2012), ARCHAEOLOGICAL MONITORING 
PLAN (AMP OCTOBER 2012) and BURIAL TREATMENT PLAN (BTP, 
OCTOBER 2012).
a. FHWA will ensure that HDOT complies with the implementation of 
the APMP, AMP, DRPP, and BTP and its compliance with the 
conditions of approval stipulated by SHPD. 

b. The HDOT shall provide the parties to this MOA a copy of the 
findings of the APMP, AMP and DRPP activities. 

c. Further, construction, including ground-disturbing activities will not 
commence until the data recovery fieldwork has been completed and a 
data recovery end of fieldwork report has been drafted and approved 
by SHPD. 

d. The end of fieldwork report shall be submitted to all parties of this 
MOA and NHOs who participated in the consultation process. 
e. The Data Recovery Final Report shall be submitted to SHPD for their 
approval. 

(1) Copies of the subject plans 
are available on RMTC share 
site 
https://share.rmtowill.com/inde
x.php/s/bjTqGBKwEjB72eC
(2) Due to the narrowing of the 
hwy median, the retaining wall 
shown in the BTP is no longer 
required. An Amendment 
dated January 2019 was 
submited and approved by 
SHPD 

HDOT 6/25/2015
 End of 

fieldwork letter 
sent from CSH 

to SHPD

7/16/2015 
SHPD 

determination 
that field work 
complete for 

data recovery 
and 

preservation 
phases

3/1/2017 
Supplemental 
AIS for revised 

APE 
submitted to 

SHPD. SHPD 
acceptance 

March 9, 2017 
Log 

2017.00322, 
Doc 

1703SL06

4/8/2017 
Archeological 

Reports posted 
on shared site 
for reference of 

all parties of 
MOA

5/26/2017
Draft Data 
Recovery 

Report (Vol. I to 
III) submitted to 

HDOT for 
review 

3/21/2018
HDOT 

submitted Data 
Recovery Final 
Report (Vol. I 
to III) to SHPD 

Log 
2018.00708

12/12/2018
Burial 

Treatment 
Plan 

Addendum 
Submitted to 

SHPD.
SHPD 

acceptance 
2/5/2019 Log 
2019.00021, 

Doc1902JC01

11/23/2019 
Hard copies of 
all plans were 
available at 

meeting

11/25/2019 
Revised 

Archeological 
Monitoring 

Report (AMR) 
received from 

Contractor

3/2/20 AMR 
Submitted to 
SHPD (Log 

2020.00498) 
3/23/2020 

distributed to 
CPs via email 

5/20/2020 Draft 
closeout memo 
for Stipulation 4 
distributed by 

HDOT via email.

5/29/2020 CP 
Meeting held 

to solicit 
feedback on 
draft closeout 

memos. 
Closeout 
memos 

available for 
download in 
webroom.

9/2/2020
FHWA letter to 

ACHP:  complete 
per  Closeout 

Memo distributed 
5/20/20 and 

discussed during 
meeting on 

5/29/20.  Further 
comments 

received after the 
meeting were 
addressed via 

email to CPs on 
7/2/20. 

Final Version 
of closeout 

memo 
posted on 
HDOT's 
website

 Copies of subject plans 
are available on RMTC 
share site. 3/16/2018 
HDOT submitted Data 
Recovery Final Report 

(Vol. I to III) to SHPD on 
3/16/18 and AMR on 

3/2/2020. 

5a PROJECT 
REDESIGN

Redesign south portion of project to minimize impacts to historic 
properties.

Project Design - Construction 
plans for the area between 
Kealakehe Parkway and 
Hinalani Street are complete 
and construction is ongoing.

HDOT Complete Signed final plans dated 
8/2016 available at HDOT 

district office

6 CULTURAL 
MONITORS

Provide cultural monitors to (a) serve as community liaison, (b) provide 
cultural education for construction workers, (c) prevent and minimize 
impacts to historic and cultural resources, (d) monitor construction, and 
e) prepare daily reports.  

Cultural monitoring ongoing 
with construction

HDOT Construction 
Project 
Completion

Construction 
monitors 

contracted 
4/15/2015, 
8/31/2015, 

9/2/2015, and 
10/5/2015

May/June 2015, 
Cultural 
Monitors 

present for data 
recovery work.  

September 
2015 Cultural 

Monitors on site 
during grading 

activities

9/2017
Cultural 
monitors 

present for 
data recovery 

work.

Ongoing-
Cultural 
monitors 

present for 
construction 

activities

11/2018 
Cultural 

monitoring 
complete

Construction is complete, 
no need for further 

monitoring

7 STREET LIGHTING Street lighting shall only be provided at signalized intersections. 
Luminaire will not direct light skyward

Project plans have been 
completed by the project 
contractor and reviewed and 
approved by HDOT. 
Contractor will install per plan. 

HDOT Construction 
Project 
Completion

6/2015
 NPS concurs 
with lighting 

plan changes

7/2019 Lighting 
at intersections 

has been 
installed per 

requirements of 
MOA

Street light 
installation 

completed in 
11/2018.

Photo of completed street 
lighting attached to 2018 

Annual Report

7/12/2022
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Queen Ka'ahumanu Highway Intersection Impovements for the Kaloko-Honokohau National Park and the Queen Ka'ahumanu Highway Widening, Kailua to Ke'ahole
Section 106 Mitigation Status - 2022  2nd Quarter
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Blue Highlight=Activities this Quarter 

Yellow Highlight=Activities not Complete (Anticipated Date for Task Completion)
8 NOISE STUDY Complete noise impact study and make available to consulting parties 

of MOA
Noise Study Final Report 
completed on February 2015 
and is within the 4(f) 
document. 

HDOT Complete 2/2015
 Noise Study 
Final Report 

Complete

4/8/2017
 4(f) document 

containing noise 
study posted on 

share site

5/20/2020 
Draft closeout 

memo for 
Stipulation 8 
distributed by 

HDOT via 
email.

5/29/2020 CP 
Meeting held to 
solicit feedback 

on draft 
closeout 
memos

9/2/2020
FHWA letter to 

ACHP:  
complete per  

Closeout Memo 
distributed 

5/20/20 and 
discussed 

during meeting 
on 5/29/20. 

Final Version 
of closeout 

memo will be 
posted on 
HDOT's 
website

Noise study on file with 
HDOT - Hawai'i District 

Office

9 HIGHWAY 
DRAINAGE

Install drainage control (drywells) from 1,000 feet north of Hinalani 
Street to immediate south of Kealakehe Parkway Intersection and 
report of maintenance to NPS/MOA parties and consulting NHO's

Incorporation of filtering 
devices into the construction 
plans has been done, the 
drywells shall be constructed 
per plan with filtering devices. 
Reporting requirements will 
become effective after 
installation as required.

HDOT Construction 
Project 
Completion

9/2019   
Drywells have 
been installed. 
Filter baskets 

have been 
installed at all 

but one 
location.

10/2018
Last filter basket 
which required 

special 
fabrication to be 

installed 
(southbound 
lane north of 

Hinalani). 

11/2019
Annual Filter 

Inspection was 
completed in 
November 

and 
recommended 
replacement 
of all filters.

1/20/2020 
Contractor was 
terminated due 
to incomplete 

documentation 
and resulted in 

further 
inspection to 

determine 
which media 

needs replacing

03/27/20
Filter material 
arrived and is 
being installed 
with anticipated 
completion on 

4/30/20.  
Annual report 

expected to be 
submitted in 
May 2020.

6/4/2020 Draft 
annual report 
distributed to 
CPs via email 

by Harry 
Takiue

10/19/20
Final 2019 

Annual Report 
distributed to 
NPS and CPs 
via email by 

Harry Takiue.
Annual 

maintenance 
inspection wll 
be conducted 
in November 

with Final 
Report 

submittal 
December of 
each year.

3/18/2021 Harry 
Takiue 

distributed Final 
2020 Annual 
Report via 

email.

9/16/21 HDOT 
is on track to 

order materials, 
set-up 

equipment/man
power/report 

documentation 
for annual 
inspection.

11/15/2021 
Inspection and 

filter 
replacement 

work is 
complete. HDOT 
drafting annual 

report.

12/29/2021 
Annual report 

sent to NPS and 
CPs by HDOT 

via email

Photo of completed 
Highway Drainage 

attached to 2018 Annual 
Report

10a. PEDESTRIAN 
CROSSINGS

The HDOT shall provide at-grade pedestrian crossing at the following 
three locations:  at the intersections of Hinalani Street, Lanihau 
Street/Park Entrance, and Kealakehe Parkway. These crossings shall 
incorporate pedestrian refuges (where feasible) in the highway median 
where there is adequate space available for the pedestrian refuge, and 
will accommodate bicycle users.

Pedestrian crossings have 
been designed as required 
and will be open at the 
completion of the project, or 
sooner if feasible from a safety 
standpoint.

HDOT Construction 
Project 
Completion

8/2016
Final plans 

incorporate at-
grade 

pedestrian 
crossings 

8/2018
Construction of 

pedestrian 
crossings 
complete

Construction 
of pedestrian 

crossings 
completed in 

11/2018.

Photo of completed at-
grade pedestrian crossings 

attached to 2018 Annual 
Report

10b. PEDESTRIAN 
CROSSINGS. 
UNDERPASS 
FEASIBILITY STUDY

The HDOT shall conduct a feasibility study with the objective of 
facilitating safe pedestrian access across the Queen Ka‘ahumanu 
Highway at the “Trail to Honokōhau.”  The study will examine at-grade 
crossing locations, the installation of a pedestrian tunnel crossing, and 
the modification of existing culverts for pedestrian-bicycle use. The 
study shall seek examples and policies regarding use of existing 
pedestrian tunnels and modified culverts in Hawai‘i and other States. 
Subsurface crossing(s) shall include provisions for a third party 
organization to take responsibility for maintenance, security and liability 
for the crossing(s) as has been the policy of HDOT for more than a 
decade.  The HDOT shall identify and select a qualified independent 
third party to conduct the study. 
As part of the study, HDOT shall consult with NPS to identify community 
organizations who may be invited to participate in the feasibility study. 
Organizations that may be invited to participate include: signatories to 
this MOA, NHOs, Peoples Advocacy Trails Hawai‘i (PATH), County of 
Hawai‘i, local primary and secondary school officials, universities, 
community groups, the Royal Order of Kamehameha, and the 
Association of Hawaiian Civic Clubs. As part of the feasibility study the 
HDOT shall convene a community meeting that has as its objective the 
development of design guidelines for future Queen Ka‘ahumanu 
Highway expansion projects that includes provisions for trail 
connectivity and pedestrian crossings under the Queen Ka‘ahumanu 
Highway as well as paralleling the highway. The HDOT shall transmit 
the findings of the feasibility study (inclusive of any documents or 
written testimony from the community meeting above) to parties 
participating in the feasibility study prior to the expiration of this MOA.

HDOT 10/2015 
 Began 

Underpass 
Feasibility 

Study

1/30/17
 Consultation 

with NPS

4/18/17 
Completed 

NPS 
coordination 

for community 
meeting invite

7/25/2017 
Community 

Meeting #1 held 
to discuss 
preliminary 

considerations 
for design of 

the 
underpasses

12/7/2017 
Community 

Meeting #2 to 
discuss Draft 

Feasibility Study 
and Conceptual 

Design, and 
Design 

Guidelines 

Draft 
Underpass 

Feasibility and 
Draft 

Guidelines are 
being finalized 

at HDOT

(Q1 2019)
HDOT 

currently 
reviewing Final 

Study 

6/17/19 Final 
feasibility study 

complete

6/26/19 Final 
feasibility study 
including design 

guidelines (in 
appendix) 

distributed at 
meeting

5/20/2020 Draft 
closeout memo 
for Stipulation 
10b distributed 
by HDOT via 

email.

5/29/2020 CP 
Meeting held to 
solicit feedback 

on draft 
closeout 
memos. 
Closeout 
memos 

available for 
download in 
webroom.

9/2/2020
FHWA letter 

to ACHP:  
complete per  

Closeout 
Memo 

distributed 
5/20/20 and 
discussed 

during 
meeting on 

5/29/20.  
Further 

comments 
received after 
the meeting 

were 
addressed via 
email to CPs 

on 7/2/20. 

Final Version of 
closeout memo 
are posted on 

HDOT's website

 Copies of subject 
underpass feasibility study 
available on RMTC share 

site

12 AHUPUA'A SIGNS The HDOT shall install ahupua‘a markers within the project limits 
following the guidelines of the HDOT’s Ahupua‘a Marker Program. The 
markers (ahu or sign on posts) shall be designed and installed in 
consultation with community groups and NHOs as prescribed by the 
Ahupua‘a Marker Program. A notice of the proposed installation shall 
be published in the West Hawai‘i Today newspaper.  The markers shall 
be installed as part of the highway widening project.

The current draft of the HDOT 
Ahupua‘a Marker Program will 
serve as the basis for the 
planned development of the 
ahupua'a markers. 

HDOT Construction 
Project 
Completion

12/7/17
Consult with 

NHOs on 
Ahupua'a 

boundaries at 
terrain model 
meeting #3

1/29/2018
 Notice of 
proposed 

installation in 
West Hawaii 

Today 
newspaper

9/2018       
Signs 

manufactured 
on Oahu

11/2018
Installation of 

signs 
completed

8/13/2019 
Makani Hou 

objection asked 
for two signs to 

be replaced. 
HDOT agreed 

to replace signs.

3/12/2019 
Makani Hou 

reviewed and 
appoved sign 

mock ups 

5/12/2020
Honokohau 

Nui and 
Honokohau Iki 
Signs replaced 
previous signs

5/20/2020 Draft 
closeout memo 
for Stipulation 

12 distributed by 
HDOT via email

5/29/2020 CP 
Meeting held to 
solicit feedback 

on draft 
closeout 
memos.

9/2/2020
FHWA letter to 

ACHP:  
complete per  

Closeout Memo 
distributed 

5/20/20 and 
discussed during 

meeting on 
5/29/20.  

Final Version of 
closeout memo 
will be posted 

on HDOT's 
website

Photo of completed 
Ahupua'a signs attached to 

2018 Annual Report
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Stipula
tion # Item Summary Description Comment

Responsible 
Party Date Due

Evidence of 
Completion

Queen Ka'ahumanu Highway Intersection Impovements for the Kaloko-Honokohau National Park and the Queen Ka'ahumanu Highway Widening, Kailua to Ke'ahole
Section 106 Mitigation Status - 2022  2nd Quarter

Activities 
Blue Highlight=Activities this Quarter 

Yellow Highlight=Activities not Complete (Anticipated Date for Task Completion)
13 LANDSCAPING 

PLANS
Coordinate landscaping plans with the NPS in areas within the ROW 
fronting the National Historic Park. Consult with NHO's on plant 
species.

Landscaping plans submitted 
to and approved by NPS. 
Plans submitted to NHOs and 
comments on plant species 
received and implemented.

HDOT Construction 
Project 
Completion

8/19/2015
 Meeting with 

NPS to discuss 
draft 

landscape 
plans 

9/25/2015
 NPS comments 

provided on 
landscape plans

12/20/2016
Plans 

submitted to 
NHOs and 
comments 
received 

1/28/17 from 
Kona 

Hawaiian Civic 
Club and 
2/16/2017 

from Makani 
Hou on 

replacing 
bougainvillea 
with a native 

plant

5/9/17
 HDOT 

Confirmed that 
450-3 gallon 
bougainvillea 

will be replaced 
with 450-3 

gallon naupaka

9/2018
Construction of 

landscaping  
ongoing and 

70% complete

10/2018
Complete 

landscaping by  
installing Ilima 
& Pili grass at 
Honokohau 
Intersection 
and Airport 
Intersection

11/2018
Completed 

landscaping by  
installing Ilima 
& Pili grass at 
Honokohau 
Intersection 
and Airport 
Intersection. 
Maintenance 

period ongoing 
until 8/2019

Photo of completed 
landscaping attached to 

2018 Annual Report

14 RELATIONSHIP 
BUILDING 
WORKSHOP

Statewide one day relationship building workshop within 24 months of 
the execution of the MOA

HDOT March 2017 2016
Preliminary 
planning, 

facilitators and 
meeting 

participants 
identified

6/8/2017
 Save the date 

(August 29, 
2017) email 

sent out

 8/29/2017 
Relationship 

Building 
Workshop 
held with 

Hawaii Island 
NHOs

 12/28/2017 
Summary notes 

for Hawaii 
Island 

Workshop 
distributed

3/15/2018 
Invitation to 

Maui 
Relationship 

Building 
Workshop 
distributed

 4/9/2018 
Relationship 

Building 
Workshop held 

on Maui

6/18/2018 
Invitation to 

Oahu 
Relationship 

Building 
Workshop 
distributed

7/27/2018 
Relationship 

Building 
Workshop held 

on Oahu

7/27/2018
Stipulation is 

complete

11/5/2018
HDOT 

distributed 
Summary Report 

of Workshops

11/14/18
HDOT 

presented at the 
Annual 

Conference for 
the Association 

of Hawaiian 
Civic Clubs

2/8/2019 DOT 
held a debrief 

and future 
plan of action 

meeting to 
engage and 

build 
relationships 
with NHO’s.

5/20/2020 Draft 
closeout memo 

for Stipulation 14 
distributed by 

HDOT

5/29/2020 
CP Meeting 
held to solicit 
feedback on 
draft closeout 

memos

Summary report of 
relationship building 

workshop was distributed 
11/5/2018

15 TERRAIN MODEL The HDOT shall commission the construction of a terrain model 
depicting the lands of Kekaha (between Kailua and Anaehoomalu) in 
consultation with Makani Hou o Kaloko-Honokōhau. The model shall 
incorporate topographic relief, traditional place names, historic trails, 
settlement locations, interpretive signs, and other important landmarks, 
to be determined.

HDOT 9/2015
 Began terrain 

model 
planning for 

scope and fee 
for model

2/10/2017 & 
2/22/2017

 Consultation 
with NPS and 

NHOs

4/6/2017
 Collected 

terrain data, 
physical, and 
digital model 
layout info. 

and distributed 
3D model to 

grp for 
comment

12/7/2017 
Meeting #3 to 
confirm and 

finalize physical 
terrain model 

content, 
aesthetics and 

overall 
dimensions 

2/2018 
Digital terrain 

model 
distributed to 
attendees of 

Meeting #3 for 
final comment

2/2018
Supplier of 

terrain model 
selected and 

HDOT in 
discussions for 
production and 

delivery

12/26/18
Physical 

Terrain model 
shipped to 

HDOT. 
Estimated 

delivery week 
of 1/7/19

1/2019 HDOT 
received 

physical terrain 
model and built 

cabinet for 
model.

Final physical 
terrain model 
was available 
for viewing at 

6/26/19 
CPmeeting

5/20/2020 Draft 
closeout memo 

for Stipulation 15 
distributed by 

HDOT

5/29/2020 CP 
Meeting held to 
solicit feedback 

on draft 
closeout 

 memos

9/2/2020
FHWA letter 

to ACHP:  
complete per  

Closeout 
Memo 

distributed 
5/20/20 and 
discussed 

during 
meeting on 

5/29/20.  
Further 

comments 
received after 
the meeting 

were 
addressed via 
email to CPs 

on 7/2/20. 

Final Version of 
closeout memo 

will be posted on 
HDOT's website

Terrain model is complete 
and resides at HDOT 
Hawaii District office.

The model may be housed at the Kaloko-Honokōhau National 
Historical Park under the auspices of the Hawai‘i Pacific Parks 
Association. The model shall be of such scale that it can be transported 
to other locations and be used as a teaching tool. 

At 4/7/2017 
meeting, 

NHOs 
suggested 
putting the 

terrain model 
in a higher 
trafficked 

location such 
as Kona 
airport or 

Palama Niu 
campus

4/2017 
Approval in 

concept given 
from DOT 

Director for 
terrain model 
placement at 
Kona airport

12/7/2017
Participants at 

Meeting #3 
determined 
the model 

should not be 
housed at the 
Kona airport

HDOT met with 
West Hawaii 
UH about the 
possibility of 
housing the 

physical model

HDOT Built a 
display case for 
terrain model

 6/15/2020
UH Palamanui 
does not have 

space to 
house the 

physical terrain 
model 

8/3/2020 
Kekoa Nazara 

researched 
housing terrain 

model at 
Kalaemano 
Interpretive 

Cetner

8/13/2020
Housing terrain 

model at 
Kalaemano was 

discussed. 
Makani Hou 
expressed 

concerns. Fred 
Cachola will 

research 
possibility of 

Kamehameha 
Schools

9/17/2020 
KAHO may 

have room to 
house terrain 

model as 
originally 
planned.

Working on a 
date with Kaloko 

to view the 
model.  Sent an 
email to if they 

want to veiw and 
hosue the model 

on October 1, 
2021 and sent a 
follow up email 

January 4, 2021

3/19/2021 
Terrain model 

was delivered to 
Hawaii Civic 

Center in Kona.

8/9/21 Makani 
Hou emailed 

asking for 
ownership 

certificate of 
the physical 

terrain model. 
HDOT is 

checking with 
AG on how 
best to do 

this.

The Kaloko-Honokōhau 
National Historical Park can 
no longer house the model. 

It is housed at the the 
Hawaii Civic Center in 

Kona.

A second digital model will also be developed and include similar 
information as the terrain model.

Digital terrain model to be 
developed in combination with 
physical model 

2/21/2017
Meeting: Draft 
digital Terrain 

model 
delivered to 

model group. 

2/2018 
Digital terrain 

model 
distributed to 
attendees of 

Meeting #3 for 
final comment

(2018)
Physical and 
digital Terrain 

model 
delivered-

model group 
final meeting

1/2019 HDOT 
received digital 
terrain model.

6/26/19 Digital 
terrain model 
available at 

meeting

Paka 
requested 

another format 
for digital 

terrain model

2/25/2020 
FHWA 

distributed 
terrain model 

put in PDF 
format and 

modern 
features 

removed.

5/29/2020 
Digital terrain 

model 
presented via 

webinar by 
HDOT at CP 

Meeting.

9/29/2020
HDOT 

distributed 
instructional 

video for 
loading and 

using the digital 
terrain model

Link for the digital terrain 
model was distributed by 
Mr. Donald Smith in email 

on June 22, 2019. 

16 ARCHEOLOGICAL 
MATERIALS AND 
RECORDS

Discoveries as a result of the project housed and curated by HDOT Archaeological materials under 
curation by HDOT and are 
available for viewing by the 
public upon request. HDOT to 
continue monitoring and 
management of archaeological 
materials.

HDOT 6/2015
 Data recovery 

artifacts 
curated by 

CSH

HDOT in 
discussions with 

UH about 
possibility of UH 

curating/ 
displaying 

archeological 
artifacts

6/21/21 
Makani Hou 
asked about 

status of 
curation. 
HDOT 

responded still 
with CSH

8/6/21 & 
9/16/21 HDOT 
asked Makani 
Hou if they had 

a curation 
location in mind

9/24/21
HDOT emailed 
Makani Hou an 
excerpt from the 
Data Recovery 

Report 
describing the 
two artifacts

Archeological materials will 
be curated by HDOT until 
another curating/display 

oportunity becomes 
available.

7/12/2022
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Evidence of 
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Queen Ka'ahumanu Highway Intersection Impovements for the Kaloko-Honokohau National Park and the Queen Ka'ahumanu Highway Widening, Kailua to Ke'ahole
Section 106 Mitigation Status - 2022  2nd Quarter

Activities 
Blue Highlight=Activities this Quarter 

Yellow Highlight=Activities not Complete (Anticipated Date for Task Completion)
17 POST-REVIEW 

DISCOVERIES
Actions required for previously unknown potential historic properties or 
unanticipated effects on identified historic properties

7/28/2016
 HDOT was 
notified of 

possible site 
encroachment

s during 
construction at 

the mauka 
termini of the 
mauka-makai 

trail of Site 
10714 

Features A 
and C

8/2/2017
 SHPO was 

notified

8/24/2017 & 
8/25/2017

 HDOT with 
SHPPD and 

project 
contractors' 

site visit 
confirms Site 
10714 as well 
as Site 00002 

were 
encroached 

upon

9/30/2016
 NHOs notified 
in email and in 
meeting and 
site visit on 

12/2/16

5/5/2017
Site Visit with 

NHOs to 
expanded APE.

5/19/2017
Deadline for 

comments on 
any additional 
sites in SAIS -
No comments 

received

5/23/2017
 Mitigation 

consultation 
meeting held 

with NHOs and 
other 

Consulting 
Parties (CPs)

8/3/2017 FHWA 
issued 

Notification of 
Adverse Effect 
for Damaged 

Sites

6/26/2019 
Meeting held 

regarding 
HDOT 

mitigating 
breached sites. 

Palamanui 
presented as an 

option

11/26/2019 
Consultation 

Meeting held to 
discuss 

Amendment to 
MOA and CP 
proposal for 
mitigation for 

breached sites

2/4/2020 Draft 
Amendment 2 
distributed to 

CPs by FHWA 

2/8/2020 
Mitigation 

proposal for 
damaged 

sites 
presented at 

in person 
meeting by 

HDOT

CONTINUED 
BELOW

17 POST-REVIEW 
DISCOVERIES 
(CONTINUED FROM 
ABOVE)

3/4/2020  Draft 
meeting notes 

sent.  

2/13/2020 
SHPD 

Concurrence on 
adverse effect 

to sites 
damaged during 

construction

4/2/2020  
Final notes 

from 
November 23, 
2019 and Feb 

8, 2020 
meeting sent 

to CPs.

5/29/20 Update 
on AAA was 
provided to 

CPs

12/17/2020 An 
After the Action 
Analysis (AAA) 
team provided 

an update to the 
CPs. Interviews 
are complete 

and final report 
is being drafted

1/29/2021
The After 

Action Analysis 
was distributed 
to consulting 

parties. 
Meeting was 

held to present 
the findings of 
the AAA team.

Mitigation for 
Breached 

Sites 
incorporated in 
Amendment 2-
See Stipulation 

27

Deadline for 
comments on 

the After-Action 
Analysis is 

extended until 3 
weeks after 

FOIA materials 
distributed to 
Makani Hou

Construction is complete. 
Adverse effect for trails 

damaged during 
construction will be 
mitigated through 

Stipulation 27

18 DISPUTE 
RESOLUTION

FHWA 8/13/19 Fred 
Cachola of 

Makani Hou o 
Kaloko-

Honokohau 
filed objection 
via email to 

FHWA 

8/21/19 Lisa 
Powell of FHWA 
responded via 

email to 
objection in 
addition to 
offering in 

person meeting

10/25/19 In 
person 

meeting with 
representative
s from Makani 
Hou, FHWA, 
SHPD and 
HDOT was 

held in 
Waimea to 

discuss 
objection and 

possible 
resolutions

11/22/2019 
Draft meeting 

minutes 
distributed by 

FHWA

12/17 Finalized 
notes from 
10/25/19 

distributed to 
participants with 
understanding 

that written 
response will 

follow

1/21/2020 
FHWA/HDOT 
responses to 

objection 
distributed

2/8/2020  In 
person 

meeting with 
FHWA, HDOT, 

ACHP (by 
phone) and 
consulting 
parties at 
NELHA.  

2/29/2020 
Meeting held via 
video on Makani 

Hou objection 
and FHWA 
responses-
Makani Hou 

responded that 
no objections 

have been 
resolved

3/13/2020  Draft 
meeting notes 

sent.  
Comments 

requested by 
March 27.

 4/1/2020 
Finalized 
minutes 

distributed by 
FHWA.

5/29/2020 CP 
meeting to 

discuss 
stipulation 4, 8, 
and 10B as was 

requested in 
Makani Hou 

objection and 
draft closeout 

memos for 
Stipulation 4, 8, 

10B, 12, 14, 
and 15.

6/9/2020  
Draft meeting 

notes 
distributed via 

e-mail.  
Responses 

requested by 
June 23, 

2020.   The 
KMZ file for 
the digital 

terrain map 
as well as 
links to the 
close-out 

memo were  
provided in 
this e-mail 

(also 
provided with 

agenda)

CONTINUED 
BELOW

Final FHWA decision sent 
9/2/2020

18 DISPUTE 
RESOLUTION 
(CONTINUED FROM 
ABOVE)

7/2/2020
Final meeting 

notes from 
5/29/20 
meeting 

distributed 
along with 

responses to 
comments 
received

7/8/2020 FHWA 
determined 

objection could 
not be resolved 
and forwarded 
to ACHP for 

advice

8/20/2020 
 ACHP 

Responded 
with advice on 

objection

9/2/2020 
FHWA 

provided final 
decision on 

dispute. FHWA 
and HDOT will 
be developing 

NHO 
consultation 

protocols

9/24/2020 
Meeting held 
with ACHP, 

FHWA, SHPD, 
CPs on ACHPs 

advice and 
FHWA 

response to 
objection 

10/16/20
Final 09/24/19 
Meeting Notes 

were 
distributed.

21 AMENDMENTS Any signatory, invited signatory, or concurring party to this MOA may 
request that it be amended.

Amendment required to 
expand APE to include side 
roads, include mitigation for 
damaged sites, acknowledge 
schedule relationship building 
workshop timeline not met, 
allow for the NPS to design, 
manufacture and install 
interpretive signs, and extend 
duration of MOA.

HDOT/FHWA 3/2019 Draft 
Amendment 
submitted to 

FHWA by 
HDOT and is 
currently  is 

under review 
at FHWA

6/26/2019 
Meeting held 
discussing 

mitigation to 
breached sites

11/15/2019 
HDOT/FHWA 
propose two 

amendments. 
Draft 

Amendment 
One sent to 

CPs. 

11/23/19 
Consultation 
meeting held 

for Amendment 
1 and damaged 
site mitigation

1/15/2020 
Revised Draft 
Amendment 1 
distributed to 

CPs

2/4/2020 Draft 
Amendment 2 
sent via email 

to CPs

2/8/2020 In 
person 

consultation 
meeting held 

for 
Amendment 1 

and 
Amendment 2 

HDOT 
mitigation 
proposal

3/2/2020 
Finalized 

Amendment 1 
sent for 

signature

3/12/2020 
Amendment 1 
executed by 
ACHP which 
incorporates 

expanded APE, 
allows NPS to 
do interpretive 

signs and 
Extends MOA to 

3/17/21

4/4/2020 CP 
Meeting held via 

webinar to 
gather further 
comments on 

Draft 
Amendment 2 

and After Action 
Analysis Plan

4/16/2020 CP 
Meeting held via 

webinar to 
gather further 
comments on 

Draft 
Amendment 2 
and proposed 
mitigation for 
the breached 

sites.

5/29/2020 CP 
Meeting via 
webinar to 

give update 
of AAA, solicit 
feedback on 
stipulation 

status 
attachment to 
Amendment 2 
and closeout 

memos

CONTINUED 
BELOW

DISPUTE RESOLUTION.  Should any signatory, invited signatory, or 
consulting party to this MOA object at any time to any actions proposed 
or the manner in which the terms of this MOA are implemented, the 
objecting party shall submit its objection in writing to both the Hawaii 
Division Administrator and the Federal Preservation Officer for FHWA, 
and also notify all Consulting Parties.  Both officials of FHWA shall 
consult with such party to resolve the objection.  If FHWA determines 
that such objection cannot be resolved, FHWA will:
A.    Forward all documentation relevant to the dispute, including the 
FHWA’s proposed resolution, to the ACHP.  The ACHP shall provide 
FHWA with its advice on the resolution of the objection within thirty (30) 
days of receiving adequate documentation.  Prior to reaching a final 
decision on the dispute, FHWA shall prepare a written response that 
takes into account any timely advice or comments regarding the 
dispute from the ACHP, signatories and concurring parties, and provide 
them with a copy of this written response.  The FHWA will then proceed 
according to its final decision.  
B.     Make a final decision on the dispute and proceed accordingly if 
the ACHP does not provide its advice regarding the dispute within the 
thirty (30) daytime period.  Prior to reaching such a final decision, the 
FHWA shall prepare a written response that takes into account any 
timely comments regarding the dispute from the signatories and 
concurring parties to the MOA and provides them and the ACHP with a 
copy of such written response.
C.     Be responsible to carry out all other actions, subject to the terms 
of the MOA that are not the subject of the dispute.
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Stipula
tion # Item Summary Description Comment

Responsible 
Party Date Due

Evidence of 
Completion

Queen Ka'ahumanu Highway Intersection Impovements for the Kaloko-Honokohau National Park and the Queen Ka'ahumanu Highway Widening, Kailua to Ke'ahole
Section 106 Mitigation Status - 2022  2nd Quarter

Activities 
Blue Highlight=Activities this Quarter 

Yellow Highlight=Activities not Complete (Anticipated Date for Task Completion)
21 AMENDMENTS 

(CONTINUED FROM 
ABOVE)

7/30/2020 
Draft 

Amdendment 
2 and 

attachments 
distributed

8/13/2020 CP 
meeting held 
via webinar to 
discuss draft 

Amdendment 2 
clause by 

clause

8/24/2020 
Draft notes 
distributed. 

Final 
comments on 
Amendment 2 
requested by 

9/23/2020

9/15/2020 Final 
notes for 
8/13/20 
meeting 

distributed. 

9/29/2020 
Comments on 

Draft 
Amendment 2 

due 10/15/2020

12/3/2020 
Harry Takiue 

emailed 
revised Draft 
Amendment 2 
and responses 
to comments 
to Consulting 

Parties

12/17/2020 
Meeting held 
via webinar to 

go over 
changes 

incorporated 
into 

Amendment 2 
and comments 

not 
incorporated

1/22/2021 Final 
notes for 

12/17/2020 
meeting 

distributed

2/4/2021 Pre-
final 

Amendment 2 
and 

consultation 
comment table 
distributed by 

HDOT.

3/1/2021 
Amendment 2 
distributed for 
signature via 

email by FHWA

3/17/2021 
ACHP 

distribued 
executed 

Amendment 2. 
Amendment 2 
extends the 

MOA to March 
17, 2026, and 

includes 
mitigation for 
the additional 
adverse effect 

to trails 
damaged during 

construction 
(Stipulation 27)

Amendment 1 Executed 
3/12/2020 and Amendment 

2 executed 3/17/2021

25 CONSULTATION 
SCHEDULE

The HDOT and FHWA shall develop a draft consultation schedule for 
developing Amendment Two including timelines, tasks, and areas of 
responsibilities in order to complete consultation and execute 
Amendment Two no later than March 17, 2021. HDOT/FHWA shall 
distribute the draft consultation schedule to Signatories and Consulting 
Parties (hereafter “Parties”) via email no later than April 2, 2020. Any 
comments received by FHWA/HDOT from Parties within fourteen (14) 
days of date sent by email shall be considered by FHWA/HDOT in 
developing the final consultation schedule.  The consultation schedule 
will be finalized no later than April 30, 2020. 

Archaeological materials under 
curation by HDOT and are 
available for viewing by the 
public upon request. HDOT to 
continue monitoring and 
management of archaeological 
materials.

HDOT 3/102020  
Draft 

consultation 
schedule 

distributed via 
email to CPs 
with request 

for comments 
by 3/24/2020

3/27/2020 Final 
consultation 

schedule 
distributed via 

email 3/27/2020

Consultation schedule 
distributed via email. 
Amendment 2 was 
executed 3/17/2021

26 AFTER-ACTION 
ANALYSIS 
SCHEDULE

HDOT and FHWA will provide a draft schedule and scope to develop 
an “After-Action Analysis” report on how the project failed to protect 
historic properties and proposed action items to address these issues 
to Parties via email by April 2, 2020. Any comments on the draft 
schedule and scope received from Parties within fourteen (14) days of 
date sent by email shall be considered by FHWA/HDOT in developing 
the final schedule. The after-action analysis schedule and scope will be 
finalized no later than May 7, 2020.

Archaeological materials under 
curation by HDOT and are 
available for viewing by the 
public upon request. HDOT to 
continue monitoring and 
management of archaeological 
materials.

HDOT 4/2/2020 Draft 
After-Action 

Analysis scope 
and schedule 
distributed via 
email to CPs

4/4/2020 
Meeting held 
with CPs on 
After-Action 

Analysis scope 
and schedule

5/7/2020 Final 
After-Action 

Analysis 
scope and 
schedule 

distributed via 
email

6/17/2021 Final 
After-Action 

Analysis 
including 

comments 
distributed by 

FHWA via 
email

After-Action Analysis 
schedule distributed via 
email. Final After-Action 

Analysis Report distributed 
1/29/2021. Report including 

comments distributed 
6/17/21
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